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AD18001 - Enterprise Email Amendment (ITAC Recommendation)

Strategic Oversight - ADOA

Director Davidson,

Thu, Jun 7, 2018 at 1:01 PM

In response to the amended Project Investment Justification (PlJ) for the “Enterprise Email” project, the Arizona
Department of Administration (ADOA) Strategic Enterprise Technology (ASET) office has reviewed your proposal to
continue development and implementation of an enterprise communications platform utilizing the Google Suite and

other optional products.

The amended PlJ implies funding is available or will be requested from State funds in the amount of $9,779,256, for a
total estimated five-year life cycle cost of the project, which is shown below.

Original Pl Financials (Phase 0)

Five Year Life-Cycle Summary
Cost Description FY2018 FY2019 FY2020 FY2021 FY2022 Total
Development Costs $115,676 S0 S0 S0 SO $115,676
Operational Costs S0 $71,676 $197,109 $197,109 $197,109 $663,003
Total Project Costs $115,676 $71,676 $197,109 $197,109 $197,109 $778,679
Amended PlJ Financials (Phase 0 - Extended) 3/18/18 ITAC
Five Year Life-Cycle Summary
Cost Description FY2018 FY2019 FY2020 FY2021 FY2022 Total
Development Costs $667,753 S0 S0 S0 S0 $667,753
Operational Costs S0 $211,185 $580,775 $580,775 $580,775 $1,953,510
Total Project Costs $667,753 $211,185 $580,775 $580,775 $580,775 $2,621,263
New Amended PlJ Financials (Phase 1) 6/14/18 ITAC
Five Year Life-Cycle Summary
Cost Description FY2018 FY2019 FY2020 FY2021 FY2022 Total
Development Costs $652,630 $762,456* S0 SO S0 $1,415,085
Operational Costs S0 $25,020 $2,779,717 $2,779,717 $2,779,717 $8,364,171
Total Project Costs $652,630 $787,476 $2,779,717 $2,779,717 $2,779,717 $9,779,256

This notification is the Arizona Strategic Enterprise Technology Office’s recommendation to the information
Technology Authorization Committee (ITAC) for Approval with Conditions of the technology project as follows:



1. The Agency may continue with Phase (1) implementation and associated expenditures, however, may not
encumber funds for subsequent phases until a PIJ Amendment updating the committee on status of each
approved phase, actual costs, and updated projected budget is approved by ITAC.

2. Should expenses exceed the estimated costs by 10% or more, or should there be significant changes to the
proposed technology, scope of work or implementation schedule, the Agency must amend the PlJ to reflect
the changes and submit it to ADOA-ASET for review and approval by ITAC, prior to further expenditure of
funds.

3. Prior to Phase 1 beginning, the Agency will present to ITAC a projection of the full project development and
operating costs for all current and future phases.

The amended PlJ is scheduled to be reviewed by ITAC at the Thursday, June 14th, 2018 meeting. Should the ITAC
approve the project, you may then proceed to secure additional approvals as required from the Joint Legislative
Budget Committee, the Office of Strategic Planning and Budgeting, and the State Procurement Office.

As always, let us know if you have any questions.

Regards,

Strategic Oversight

ADOA - Arizona Strategic Enterprise Technology (ASET) Office | State of Arizona
100 North 15th Avenue, Suite 400, Phoenix, AZ 85007

p: 602.542.2140 | Strategic_Oversight@azdoa.gov

http://aset.azdoa.gov

How am | doing? Please take a moment to answer a few questions.
https://www.surveymonkey.com/r/VOCASETStTrIn
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